SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:17AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 018 Const Calendar Day: 517 Date: 07-Feb-2011 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  06:00 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 10-Mar-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Tower Bolting

Tensioning of A490M bolts at Elevation 65m:

Tensioning continued today at the following locations:

- The strut side of A-West-Inner bottom flanges

- The strut side of A-West-Outer bottom flanges

- Inside the South shaft, on the top and bottom flanges of A-West-Inner & A-West-Outer
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ABF was performing some informal torque verification on some connections to see if the bolting sequence
being used is working well. Generally speaking, the results of the informal verification were not good.
Quite a few of the tested bolts failed. The bolts that failed had mostly been tensioned using the hydraulic
torque wrench in tight locations. The crew spent a large amount of the shift doing trial and error to try to
get a workable sequence.
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Splice #1:

Installation of bolts was ongoing today at Splice #1, South shaft, Skin plates. Prior to snugging the bolts,
bottle jacks with a rod through several bolts holes were used to bring the plies into firm contact (see
attached photo). Below is a list of the locations where each RoCap set number was installed.

RoCap set # DH4GM270004 (200mm in length) were installed at the following locations:
- South, Skin B, Columns B16 & B17
- South, Skin C, Columns C1 & C2

RoCap set # DH4GM270005 (280mm in length) were installed at the following locations:
- South, Skin E, All columns except E6, E9, E10, E11, & E14 (location of temp bolts)

RoCap set # DH4GM270013 (270mm in length) were installed at the following locations:
- South, Skin A, All columns except A5, A6, A9, A13, & Al4 (location of temp bolts)
- South, Skin B, Columns B14 & B15

RoCap set # DHA4GM270021 (240mm in length) were installed at the following locations:
- South, Skin B, Columns B1, B2, B3, B6, B7, B10, & B11
- South, Skin D, Columns D18, D19, D20, & D22

04-0120F4 Bid Item: 053 T-L02-STW.053 Tower Lift 02 Strut West Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Wright, Doug Diary #: 018  Date: 07-Feb-2011  Monday
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP Lorenzo Padilla 8.00 2.00 0.00  10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker JNM CHARLIE GIGUERE 8.00 2.00 0.00 10.00 D
Ironworker JNM EDWARD MEYER 8.00 2.00 0.00 10.00 D
Ironworker FOR DAVID LUCERO 8.00 2.00 0.00 10.00 D
Ironworker JNM John Chapman 0.00 0.00 0.00 0.00 []
Ironworker APP Wu 8.00 2.00 0.00 10.00 D
Ironworker APP Tan 8.00 2.00 0.00 10.00 D
Ironworker JNM Matthew Greer 8.00 2.00 0.00 10.00 []
Ironworker FOR KEVIN KARBER 8.00 2.00 0.00 10.00 D
Attachment

—_—

e o

eseeseaees
oe oo e oo e oe

°
°
9
(]
(]
[]
()
°
2

®

i)

L)

®

®
]

Jacks being used to bring splice plate plies into firm contact
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